Barcoding

Kritarsh Negi

The CPAP Box

June 4, 2025

Kritarsh Negi (The CPAP Box)

Outline

- Major Actions
- Changes of Scope
- Measures
- 4 Road Blocks
- **5** Are we on time?

Actions Taken

- Deployed the website to Render: https://frontend-e2jk.onrender.com/
- Added more Quality Control features
- Fixed the pricing bug
- Added Auto Clear functionality after UPCs are added

Kritarsh Negi (The CPAP Box)

Things to work on

- Format the notes better so that they are easier to read
- Testing
- Uploading images to Pipedrive via their API

Tools Used

- Barcode Scanner
- Pipedrive API
- UPCDatabase API
- Render
- ReactJS
- ExpressJS


Changes of Scope

None


Measures

- Percent of tracking numbers found in Pipedrive
- Percent of SKUs found in each of the spreadsheets
- Percent of Errors automatically corrected by fuzzy string matching
- Percent of Errors manually corrected by Users
- Turnaround time between item arriving and the SKU being added to the deal in Pipedrive


- Updating flaw-no flaw dropdown with a specific checklist item for each flaw
- Fixing the bug with the pricing







10 / 14





Are we on time?

- Yes
 - ► A rapid prototype of the project is done and now I need to test to work out the bugs and add functionality for flaw detection
 - Work on Inventory management
 - Work at finding a solution to the discrepancy between the inventory in Magento and the subscription model inventory
 - Work on the SellMyCpap website
 - ★ dynamic pricing

Kritarsh Negi (The CPAP Box)

Thank You

Thank You!